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To:     Bay Area UASI Approval Authority 
 
From:    Barry Fraser, BayWEB Project Manager 
 
Date:    March 8, 2012 
 
Re:     Agenda Item #10 BayRICS Authority Update for March 2012 
 
 
Action or Discussion Item: 
 
Discussion Only  
 
Staff Recommendation: 
 
Discussion Only 
 
 
BayRICS Authority Update:   
  
With the approval of the Systems Funding Plan and BOOM agreement at the January 19 meeting, 
staff has been very busy making the transition from planning and negotiations to implementing the 
BayWEB project.  Staff activities in a number of key areas are described below.   

1. BayRICS Authority Administration 

The Authority held its monthly Board meeting on Thursday March 1, 2012.  Staff prepared a 
financial report and a proposed administrative policy for reimbursement of incidental and travel 
expenses for the Board’s review.  Staff also provided a summary of Middle Class Tax Relief and 
Job Creation Act of 2012 (HR 3630), legislation that allocates additional spectrum and funding for 
a nationwide public safety broadband network, and a report on the potential costs and benefits of 
a proposal that the Authority pay the costs of eight sites in Santa Clara County to allow these 
sites to be included in the BayWEB site list.  The Authority’s General Counsel provided an 
informational workshop on the Brown Act 
 
Staff is also working on upgrades to the Authority’s web site, hosted by Oakland, and on the 
development of a budget for Fiscal Year 2101‐2013. 

2. Site Use Agreements 

Staff continues to work with Motorola and site owning jurisdictions to finalize the site configuration 
for BayWEB.  To date, the following jurisdictions have executed or authorized the execution of site 
agreements with Motorola: 
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 Sonoma County 
 Contra Costa County 
 Alameda County 
 San Mateo County 
 City and County of San Francisco 
 EBRCSA 
 City of Concord 
 City of Sunnyvale 
 City of Santa Clara 

In addition, several jurisdictions are actively negotiating site agreements or in process of obtaining 
approvals.  Staff estimates approximately 135 sites are now available or will be secured in the next 
two weeks.  In addition, another 33 sites are still in play, but more work needs to be done to verify 
that those sites can be secured.  BayRICS staff are working with the jurisdictions yet to finalize site 
agreements in an effort to ensure the greatest number of sites can be built out using 
BTOP/Motorola funds.  As a reminder, the BOOM agreement allows for the substitution of sites 
without penalty or costs to the Authority up until May 31, 2012.  

Staff is also working with Motorola to begin site remediation planning, which will involve extensive 
interaction and significant contribution of staff time from site owning jurisdictions.  We view the 
Authority as the “go‐between” to facilitate the fast and efficient completion of the site evaluation 
and remediation phase of work.  Do not hesitate to reach out to us if you have questions or concerns 
about your sites. 

3. Fiber and Backhaul 
a. BART 

Staff has coordinated three meetings with BART in the past month, and we are making good 
progress in the development of that agreement.  The draft agreement should go to the Authority’s 
legal counsel for review this week, then provided to Motorola to finalize the agreement.  Staff 
intends to bring both agreements to the Board for approval at the April meeting. 

b. BayLoop 

Staff and members of the TAC met with Aviat to discuss the costs of extended warranty, 
preventative and corrective maintenance and network monitoring services.  Currently, jurisdictions 
operating BayLoop sites pay for the operation and maintenance only for their sites, and there is no 
system‐wide network monitoring service.  In order to use BayLoop for the BayWEB project, a 
maintenance and monitoring solution must be developed.  The Authority’s Systems Funding Plan 
identified minimum costs of $265,000 to provide the necessary enhancements to BayLoop, but the 
plan also anticipated that some jurisdictions already use BayLoop extensively and would prefer to 
support their own portions of the system. 

The TAC and BayLoop Working Group are in the process of developing proposed solutions to the 
BayLoop challenge.  Staff has also investigated seeking UASI grant funding, as the identified costs of 
BayLoop would be eligible for sustainment funding under the federal grant guidelines. 
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c. San Francisco Fiber and Evolved Packet Core (EPC) 

Staff has been meeting with representatives of the City and County of San Francisco to develop a 
fiber use agreement to allow fiber connectivity to the enhanced packet core (EPC) to be located at 
Twin Peaks in San Francisco.  These discussions are still in the early stages, but staff anticipates 
negotiating a fiber agreement with San Francisco for Board approval in the next two months. 

4. Technical Advisory Committee (TAC) and Working Group Meetings 

The transition from BayWEB project planning to project implementation will create extensive work 
for the TAC over the next several months.  The TAC met on February 9th, and several important 
planning and organizational items were discussed, including setting regular TAC meetings on the 
third Thursday of each month at 1:30 PM, developing the specs for an RFQ to select a BayRICS 
Technical Consultant, expanding the scope of the BayLoop Ad‐Hoc Working Group, and establishing 
additional ad‐hoc groups to deal with issues such as PLMN ID, internetworking architecture, 
network implementation and testing, interface with commercial LTE networks, etc.  The BayLoop 
Advisory Committee held a conference call on February 23rd to discuss planning for system 
maintenance and monitoring, as described above.   

5. Billing and End User Support Functions 

Authority and Motorola staff have set up weekly phone calls to better understand and plan for the 
billing and end user support functions that the Authority has agreed to assume under the BOOM 
agreement.  As a part of these calls, staff has requested Motorola to provide estimated breakdowns 
of responsibilities and projected annual staff hours that the Authority should include in future 
planning and budgeting.  This work is proceeding well and the staff time projections developed so 
far are less than the costs estimated in the Systems Funding Plan.  However, not all tasks and 
functions have been fully identified at this time.  Staff should have a more detailed report of the 
anticipated work and cost to the Authority at the April meeting. 

6. 700MHz Spectrum Waiver Status 
a. Waver Petition Update 

The Public Comment period for the waiver petition closed on January 30.  Few comments were 
received.  The Harris Corporation filed comments asking the FCC to place additional conditions on 
the Bay Area waiver recipients and the BayWEB network.  Staff drafted a brief letter to the 
Commission pointing out that the that the proper place for addressing the issues raised by Harris 
was in the Interoperability Showing that the waiver recipients must have approved by the FCC 
prior to system activation.  The Core Cities filed this letter on the Authority’s behalf.  We are 
awaiting a proposed order and decision from the FCC on this matter, and we remain confident that 
the request will be handled in a timely fashion and a decision issued soon. 

b. Impact of D Block Legislation (HR 3630) 

It is unclear at this time what the impact of Middle Class Tax Relief and Job Creation Act of 2012 
(H.R. 3630) will have on the waiver petition and the ability of the Core Cities to execute a new lease 
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with the Public Safety Spectrum Trust (PSST).  Under the legislation, a new governance structure 
will be established and the PSST will no longer be the licensee of either the D Block or the 700MHz 
public safety broadband spectrum.  Therefore, it is uncertain at this time if this will interfere with 
the FCC process or the spectrum lease process.  We are investigating and will provide more 
information at the April meeting.   

7. PSST Owner‐Operator Committee/Waiver Recipient Working Group (OAC/WRWG) 

Staff and TAC members participate in weekly conference calls of the OAC/WRWG, in which the 
twenty‐one cities, regions and states who are authorized by the FCC to build public safety wireless 
broadband networks discuss policy and technical issues that require common solutions among all 
waiver recipients.  Most recently, two issues of high importance have been before the OAC/WRWG.  

First, under an Order issued by the FCC’s Public Safety and Homeland Security Bureau on January 
9th (“PLMN‐ID Order”), waiver recipients were required to recommend a PLMN numbering 
administrator by February 8th, and develop a PLMN numbering schema by March 31, 2012.  To 
meet this very short timeline, the OAC established a PLMN‐ID working group, which holds weekly 
conference calls.  BayWEB project manager Barry Fraser and TAC vice‐chair Ahsan Baig participate 
on this working group.  On February 8th, at the recommendation of the working group, the twenty‐
one waiver recipients (including the Bay Area Core Cities) jointly filed with the FCC's Public Safety 
and Homeland Security Bureau the recommendation that Science Applications International 
Association (SAIC) be designated as numbering administrator.    

The January 9th FCC Order also authorized the waiver jurisdictions to use a single, common high‐
level network identifier (Public Land Mobile Network Identifier or PLMN‐ID) in constructing the 
nationwide network.   ATIS‐IOC, the industry group which assigns PLMN‐IDs, has assigned PLMN‐
ID 313‐100 for this purpose.    

The second important issue before the OAC/WRWG is the selection of a network interoperability 
architecture design.  The OAC recently established an Interconnectivity Infrastructure Group (IIG) 
consisting of lead architects from nine organizations, including Motorola.  The goal of the IIG was to 
develop a recommended approach to allow early builders to comply with FCC requirements that 
regional systems have the technical ability to interconnect and support the movement of a user 
between the home and a visited networks (e.g., for mutual aid assistance), and the user’s ability to 
access home services through the visited network. BOOM team had in the past referred to this as 
“roaming” between public safety networks, but this technically not roaming since all public safety 
networks now will operate under a single PLMN‐ID. 

This is a highly technical consideration, and for that reason, staff has requested TAC chair Steve 
Dupre and vice‐chair Ahsan Baig to review the work of the IIG and provide guidance to the 
Authority and the Core Cities.  We have also asked Motorola for input.  The OAC/WRWG has 
delayed a proposed vote by waiver recipients whether to support of the IIG’s proposal solution 
until the recipients meet in Boulder, CO on March 6‐8.  Ahsan Baig and Barry Fraser will attend that 
meeting, and will report back to the Board at the April meeting. 


