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National Priority Area Project Updates
Enhancing the Protection of Soft Targets / Crowded Places

FY21 Award Amount: $650,417

Project COMPLETE!
• 13 Hospitals Received

CBRNE Decontamination & Personal 
Protective Equipment

• 10 Training Courses Delivered
• 2 Equipment Deployment Drills 

Project COMPLETE!
• Developed High-Yield Explosives 

Regional Concept of Operations (SFO, OAK, SJC)
• K9 Working Animals & K9 Ballistic Equipment 
• Conducted K9 Mutual Aid Exercise

FY20 Award Amount: $1,550,625
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National Priority Area Project Updates
Enhancing the Protection of Soft Targets / Crowded Places

FY22 Award Amount: $905,848
Building Type III Incident Management Teams Capabilities

Exercise 
Completed!

RDD Response Full-Scale Exercise
• 450 players, 100+ agencies
• Incident management
• Patient decontamination
• Plume modeling

Equipment 
In Progress

Four (4) spectroscopy instruments
($125,000 each)

Training 
In Progress 

• All Hazards Incident Management
• All Hazards Safety Officer
• All Hazards Liaison Officer
• All Hazards Section Chief

(operations, planning, logistics, 
finance)
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National Priority Area Project Updates
Enhancing the Protection of Soft Targets / Crowded Places

FY24 Allocated Amount: $150,000

Equipment
In Progress

• 6 portable Mass Spectrometers 
• 4 portable wireless multi-gas detectors 
• 7 Bomb Suits

FY23 Award Amount: $892,260

Exercise
Pending

Potential Exercise Focus Areas:
• Special events security & coordination
• Urban search and rescue
• CBRNE detection and decontamination
• K9 mutual aid for HYE detection



For questions contact:

Thomas English
Regional Project Manager 
Thomas.English@sfgov.org 

415.439.9520

Thank you.

mailto:Thomas.English@sfgov.org
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